AFRICA HIGHER EDUCATION CENTERS OF EXCELLENCE PROJECTS
Dear ACEs,
Please fill out the following information. Feel free to delete/add cells or tables.

	LARGE EXPENDITURES THAT HAVE BEGUN
	COST($)
	DATE OF FINAL PAYEMENT

	Outstanding Studentship Support, Living Exp., Projects, Transportation And Internship 
	168,016.80
	June 2019

	Completion Of Mushroom Nursery, Office Block, Seminar Hall Stores Including Vet Kennel 
	30,000.00
	July 2019

	Laboratory Equipment Purchase
	227,904.36
	June/July2019

	 Bioinformatics Subscription 
	56,733.93
	June/July 2019

	Power Backup For Mushroom Farm Including Upgrade Of Existing Inverter
	16,576.51
	June 2019

	International Accreditation – HCERES, France
	33,746.82
	May 2019

	Consumables And Accessories Supplies For Laboratory Equipment
	5,174.59
	June 2019

	Sub-Total Committed and  in Budget
	538,153.01
	


	LARGE EXPENDITURES THAT WILL START
	COST ($)
	EXPECTED DATE OF FINAL PAYMENT

	Studentship Support, Living Exp., Projects, Transportation For Foreign Students Arrival And Departure
	189,259.02
	December 2019

	Studentship Support, Chemicals And Reagents For Thesis And Projects
	131,400.00
	December 2019

	M.Sc. & Ph.D. And Faculty Internship 
	76,455.00
	Aug 2019

	Refurbishing Of Centre Marketing Office For Products Including Furnishing
	25,000.00
	July 2019

	Library Books Purchase
	20,000.00
	July 2019

	Laboratory Equipment Training
	75,000.00
	Dec 2019

	Research Africa And Science Direct Subscription 
	     99,383.38 
	November 2019

	Basic Learning/Laboratory Equipment
	     52,005.64 
	July 2019

	Consumables And Accessories Supplies For Laboratory Equipment
	110,772.41
	December 2019

	Power Backup For Mushroom Farm Including Upgrade Of Existing Inverter
	19,423.49 

	August 2019

	Short Courses, Workshop, Conferences And Travels
	23,000.00
	August 2019

	Payments For International Accreditation – HCERES , France; And KENAS, Kenya
	9,053.00
	June/July 2019

	Centre Farm Produce Delivery Vehicles 2no
	30,000.00
	July 2019

	Mushroom Farm Equipment – Humidifiers, Dryers, Packaging Machines 
	30,000.00
	July 2019

	Centre Management Training 
	110,500.00
	December 2019

	Other Operations And Maintenance Cost
	274,725.96

	December 2019

	Laboratory Experimental Processing
	10,400.00
	November 2019

	Sub-Total (In Budget)
	1,286,377.90
	


DLI WEAKNESSES
Activities that have been planned to remedy your DLI weaknesses:
· Name of the DLI: 2: EXTERNALLY GENERATED REVENUE (EGR)
	ACTIVITY
	DATE OF START/END

	Receiving Tuition And Ancillary Fees Paid By Centre Students Into Centre EGR Account From University Administration
	June to August 2019

	Organizing Group Grant Proposal Writing 
	March To June 2019

	Encouraging  Grant Sourcing  By Students
	April To July 2019

	Commercialization of Mushroom Cultivation And Sales Of Produce
	June 2019

	Commercialization of Centre Laboratory Services
	February 2019

	Commercialization of Phyto-products From The Centre Through Industry Collaboration
	June 2019

	Soliciting for Endowment Funds for Research from Individuals/Industries/Government Agencies
	May to August 2019

	Solicitation for Donations in Cash and Kind
	May to August 2019


· Name of the DLI : 2.5 : ACCREDITATION
	ACTIVITY
	DATE OF START/END

	Submission of Selg Assessment Forms To The Accrediting Body -  HCERES, France
	March 2019

	Hosting Of Accreditation Team Already Scheduled From HCERES, France
	June 2019

	Providing Support To Faculties And Departments In Preparation For The Accreditation 
	March to July 2019


· Name of the DLI : 2.4: SHORTCOURSES
	ACTIVITY
	DATE OF START/END

	Hosting Short Courses : 4 National  
	May To July 2019

	Hosting Short Courses : 2 Regional
	July To August 2019


· Name of the DLI : 2.4: INTERNSHIP

	ACTIVITY
	DATE OF START/END

	Sponsoring M.Sc., Ph.D. And faculty internship to industries and approved organizations
	June, July 2019

	Assisting students/faculties identify qualified industries and gain acceptance by industries and institutions
	February, to July 2019


